




Project Summary – WHS Replacement

 <h2>Project Status</h2>	 <h2>Governance</h2>	 <h2>Next steps</h2>
<ul style="list-style-type: none"> Two approaches to implementing the agreed scope are being socialised and validated Expect decision w/e Fri 31 Jan UNSW Procurement is ready to negotiate contract with preferred vendors when the decision for the implementation approach is made. 	<ul style="list-style-type: none"> Steering Committee: Trudy Devitre, Jim Dhiacou, Otte Homan, Aaron Magner, Pete Murray, Amr Omar, Jonathan Pheasant, James Rogers, David Ward Business Advisory Group: Jim Baxter, Joann Bowers, Alex Byrne, Mikhail Farid, Theresa Kahwati, Kath Kulhanek, Katie Levick, Kristin McBride, Sandra Rheinbay, Catherine Rowe, Antony Ward, Jim Ward, Adam Janssen Project Team: Gregg Muir, Mike Kaye, Anna Blaikie, Kamran Ali, Leanne Thebridge, Donna Wuttke, Sneha Karidi 	<ul style="list-style-type: none"> Sponsors to finalise direction for Business Case scope and costs w/e Fri 31 Jan. Procurement execution mid- February 2020 Detailed planning to support Business Case proposal February/ March 2020 Submission of Business Case to Information Technology Portfolio Board (ITPB) for final budget approval System implementation activities to commence March/ April 2020 “Expected implementation is Q4 2020”